
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 144 Bentley Ave 233 days Mon 18/01/21 Wed 08/12/21

2 Pre- Construction Phase 65 days Mon 18/01/21 Fri 16/04/21

3 Building Permit & Tender 45 days Mon 18/01/21 Fri 19/03/21

4 Building Permit Application 0 days Mon 08/02/21 Mon 08/02/21

5 Tender Documents Ready 0 days Mon 18/01/21 Mon 18/01/21

6 Obtain Building Permit 30 days Mon 08/02/21 Fri 19/03/21 4

7 Tender Period 15 days Mon 18/01/21 Fri 05/02/21 5

8 Review Bids & Approval by owner to proceed  in awarding contracts 5 days Mon 08/02/21 Fri 12/02/21 7

9 Award contract to Subtrades 10 days Mon 15/02/21 Fri 26/02/21 8

10 Locates 10 days Mon 01/03/21 Fri 12/03/21 9

11 Project  Builder Risk & Liability Insurance 10 days Mon 01/03/21 Fri 12/03/21 9

12 Submittals- Shop Drawing & Technical Data 55 days Mon 01/02/21 Fri 16/04/21

81 CONSTRUCTION 203 days Mon 01/03/21 Wed 08/12/21

82 Mobilization 3 days Mon 15/03/21 Wed 17/03/21

83 Set-up site fencing & project signs 1 day Mon 15/03/21 Mon 15/03/21 10,14

84 Set-up site  Office trailer & Toilet facilities 1 day Tue 16/03/21 Tue 16/03/21 83

85 Set a permanent Survey Control point for grades & layout 1 day Wed 17/03/21 Wed 17/03/21 84

86 2100 Excavation 7 days Mon 05/04/21 Tue 13/04/21

87 Excavate for warehouse 4 days Mon 05/04/21 Thu 08/04/21 97

88 Excavate for office 3 days Wed 07/04/21 Fri 09/04/21 87FS-2 days

89 Place 50mm mud slab @ underside of footings 3 days Fri 09/04/21 Tue 13/04/21 88FS-1 day

90 2200 Backfill 8 days Wed 05/05/21 Fri 14/05/21

91 Place perimeter weeping tile c/w filter cloth and clear stone 3 days Wed 05/05/21 Fri 07/05/21 116

92 Place rigid SM Insulation along  interior of foundation walls 3 days Wed 05/05/21 Fri 07/05/21 91SS

93 Backfill exterior & Interior with Granular B to u/s of A 5 days Mon 10/05/21 Fri 14/05/21 92

94 2300 Site Services 14 days Thu 18/03/21 Tue 06/04/21

95 Install Storm sewers & Catch basins 5 days Thu 18/03/21 Wed 24/03/21 85

96 Install Sanitary sewers & Catch basins 5 days Mon 22/03/21 Fri 26/03/21 95FS-3 days

97 Install Water main 5 days Mon 29/03/21 Fri 02/04/21 96

98 Relocate  Fire Hydrant 2 days Mon 05/04/21 Tue 06/04/21 97

99 2500 Concrete Curbs & Sidewalks 8 days Wed 11/08/21 Fri 20/08/21

100 Place  & compact 200mm Granular " A " base 2 days Wed 11/08/21 Thu 12/08/21 144

101 Form & Pour Concrete Curbs/ sidewalks between office & Warehouse 2 days Fri 13/08/21 Mon 16/08/21 100

102 Form & Pour Concrete curbs along side property lines 2 days Tue 17/08/21 Wed 18/08/21 101

103 Form & pour Concrete curbs/ sidewalk at front of office building 2 days Thu 19/08/21 Fri 20/08/21 102

104 2550 Asphalt Paving 3 days Tue 31/08/21 Thu 02/09/21

105 Install base coat below heavy duty asphalt area 1 day Tue 31/08/21 Tue 31/08/21 112

106 Install top and final coat 1 day Wed 01/09/21 Wed 01/09/21 105

107 Line paint 1 day Thu 02/09/21 Thu 02/09/21 106

108 2900 Landscaping 6 days Mon 23/08/21 Mon 30/08/21

109 Install planting soil 2 days Mon 23/08/21 Tue 24/08/21 102,103
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110 Install Trees & Planting 2 days Wed 25/08/21 Thu 26/08/21 109

111 Install lawn irrigation 5 days Mon 23/08/21 Fri 27/08/21 109SS

112 Install topsoil & sod 1 day Mon 30/08/21 Mon 30/08/21 110,111

113 3100/3200 Concrete Formwork  & Rebar 15 days Wed 14/04/21 Tue 04/05/21

114 Form & pour concrete footings at warehouse 5 days Wed 14/04/21 Tue 20/04/21 89

115 Form & pour concrete footings at office 3 days Wed 21/04/21 Fri 23/04/21 114

116 Form & pour concrete Fdn walls & piers at Warehouse 10 days Wed 21/04/21 Tue 04/05/21 114

117 Form & pour concrete Fdn walls & piers at Office 7 days Mon 26/04/21 Tue 04/05/21 115

118 3350  Concrete slab On Grade c/w with hardener & sealers 42 days Wed 28/07/21 Thu 23/09/21

119 Warehouse 22 days Wed 28/07/21 Thu 26/08/21

120 Place & Compact Granular A 3 days Wed 28/07/21 Fri 30/07/21 139,231,287,302

121 Install Rigid SM Insulation 2 days Mon 02/08/21 Tue 03/08/21 120

122 Install Rebar 2 days Wed 04/08/21 Thu 05/08/21 121

123 Place & finish concrete slab on grade for warehouse & 7 day wet cure 9 days Mon 16/08/21 Thu 26/08/21 122,267

124 Office 14 days Mon 06/09/21 Thu 23/09/21

125 Place & Compact Granular A 2 days Mon 06/09/21 Tue 07/09/21 131

126 Install Rigid SM Insulation 1 day Wed 08/09/21 Wed 08/09/21 125

127 Install Rebar 1 day Wed 08/09/21 Wed 08/09/21 125

128 Place & finish concrete slab on grade for Office& 7 day wet cure 8 days Tue 14/09/21 Thu 23/09/21 127,275

129 3351 Concrete Slab on Deck office 2nd floor & balcony 13 days Wed 18/08/21 Fri 03/09/21

130 Install Rebar 2 days Wed 18/08/21 Thu 19/08/21 144FS+5 days

131 Place & Finish concrete slab on deck & 7 day wet cure 8 days Wed 25/08/21 Fri 03/09/21 130,279

132 5100 Pre- Engineered Building 117 days Mon 01/03/21 Tue 10/08/21

133 Warehouse 97 days Mon 01/03/21 Tue 13/07/21

134 Fabrication  of Pre_ Eng Building 6 to 8 weeks 35 days Mon 01/03/21 Fri 16/04/21 30

135 Ship Steel structure to site 0 days Fri 14/05/21 Fri 14/05/21 93,134

136 Erect the steel structure 15 days Mon 17/05/21 Fri 04/06/21 135

137 Inspection & sign-off by Engineer 2 days Mon 07/06/21 Tue 08/06/21 136

138 Install Metal roofing system 10 days Wed 09/06/21 Tue 22/06/21 137

139 Install Metal siding 15 days Wed 23/06/21 Tue 13/07/21 138

140 Office 47 days Mon 07/06/21 Tue 10/08/21

141 Erect the steel structure 20 days Mon 07/06/21 Fri 02/07/21 136

142 Inspection & sign-off by Engineer 2 days Mon 05/07/21 Tue 06/07/21 141

143 Install Metal roofing system 15 days Wed 07/07/21 Tue 27/07/21 142

144 Install Metal siding 10 days Wed 28/07/21 Tue 10/08/21 143

145 5500 Metals 50 days Mon 05/07/21 Fri 10/09/21

146 Steel stair case c/w railings @ office 5 days Mon 05/07/21 Fri 09/07/21 141

147 Galvanized steel Bumper Guard @ warehouse west side 3 days Wed 14/07/21 Fri 16/07/21 139

148 2nd Floor Office balcony railing @ office 5 days Mon 06/09/21 Fri 10/09/21 131

149 Office entrance canopies 5 days Wed 18/08/21 Tue 24/08/21 144FS+5 days

150 6100 Rough Carpentry 95 days Mon 07/06/21 Fri 15/10/21
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151 Warehouse 77 days Mon 07/06/21 Tue 21/09/21

152 Window Framing Blocking 3 days Mon 07/06/21 Wed 09/06/21 136

153 Washroom Accessories Blocking 1 day Wed 01/09/21 Wed 01/09/21 198

154 Millwork Blocking 1 day Wed 01/09/21 Wed 01/09/21 198

155  Plywood Backing for Mechanical & electrical rooms 1 day Tue 21/09/21 Tue 21/09/21 214

156 Office  73 days Wed 07/07/21 Fri 15/10/21

157 Window Framing Blocking 3 days Wed 07/07/21 Fri 09/07/21 142

158 Washroom  Accessories & Millwork Blocking 1 day Fri 08/10/21 Fri 08/10/21 202

159  Plywood Backing for Mechanical & electrical rooms 1 day Fri 15/10/21 Fri 15/10/21 202FS+5 days

160 6400 Millwork 3 days Wed 24/11/21 Fri 26/11/21

161 Washroom Vanity 1 day Wed 24/11/21 Wed 24/11/21 219

162 Lunchroom kitchen  cupboards 1 day Thu 25/11/21 Thu 25/11/21 161

163 Closet shelves & rods 1 day Fri 26/11/21 Fri 26/11/21 162

164 7400 Pre-Formed Metal siding 20 days Wed 16/06/21 Tue 13/07/21

165 Office front elevation 10 days Wed 16/06/21 Tue 29/06/21 194

166 Office west side elevation 10 days Wed 23/06/21 Tue 06/07/21 195

167 Office east side elevation 10 days Wed 30/06/21 Tue 13/07/21 196

168 7500 Roofing Membrane 5 days Wed 07/07/21 Tue 13/07/21

169 Flat roof portion at Office building 5 days Wed 07/07/21 Tue 13/07/21 143SS

170 7840 Firestopping 1 day Mon 13/09/21 Mon 13/09/21

171 Firestop penetrations at office link/ warehouse wall 1 day Mon 13/09/21 Mon 13/09/21 230,233,302

172 7900 Caulking 80 days Wed 11/08/21 Tue 30/11/21

173 Caulking of exterior wall penetrations 2 days Wed 11/08/21 Thu 12/08/21 139,144

174 Caulking of exterior windows & Doors 3 days Fri 27/08/21 Tue 31/08/21 185,189

175 Caulking of interior vanities  & washroom sinks 1 day Tue 30/11/21 Tue 30/11/21 208

176 8100 HMD/ Pressed steel frames / c/w hardware 91 days Wed 14/07/21 Wed 17/11/21

177 2  exterior doors at warehouse 1 day Wed 14/07/21 Wed 14/07/21 139

178 1 exterior door at office staircase 1 day Wed 11/08/21 Wed 11/08/21 144

179 1 Fire rated  door between warehouse & office link 1 day Thu 15/07/21 Thu 15/07/21 177

180 1 universals washroom door c/w with handicap operator 1 day Fri 12/11/21 Fri 12/11/21 217

181 all interior  doors at Office 3 days Mon 15/11/21 Wed 17/11/21 180

182 8360 Overhead Doors 6 days Fri 27/08/21 Fri 03/09/21

183 Install 8- overhead doors c/w operators at warehouse 6 days Fri 27/08/21 Fri 03/09/21 123

184 8500 Aluminum windows & doors 116 days Wed 23/06/21 Wed 01/12/21

185 Install 5 -Aluminum windows at warehouse 2 days Wed 23/06/21 Thu 24/06/21 152,139SS

186 Install curtainwall at office front elevation 7 days Wed 28/07/21 Thu 05/08/21 157,144SS

187 Install Curtain wall at office west side elevation 7 days Fri 06/08/21 Mon 16/08/21 186

188 Install Curtain wall at office east  side elevation 7 days Tue 17/08/21 Wed 25/08/21 187

189 Install Aluminum windows at office link 1 day Thu 26/08/21 Thu 26/08/21 188

190 Install Front entrance & vestibule doors c/w auto operator 2 days Fri 06/08/21 Mon 09/08/21 186

191 Install washroom Mirrors 1 day Wed 01/12/21 Wed 01/12/21 220
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192 9100 Metal Studs & Drywall 148 days Mon 17/05/21 Wed 08/12/21

193 Office Exterior behind pre-formed metal siding 15 days Wed 09/06/21 Tue 29/06/21

194 Front elevation 5 days Wed 09/06/21 Tue 15/06/21 137

195 West side elevation 5 days Wed 16/06/21 Tue 22/06/21 194

196 East side elevation 5 days Wed 23/06/21 Tue 29/06/21 195

197 Warehouse Interior 14 days Fri 27/08/21 Wed 15/09/21

198 Metal studs framing 3 days Fri 27/08/21 Tue 31/08/21 123

199 Drywall boarding 1 day Wed 08/09/21 Wed 08/09/21 198FS+5 days

200 Tape & plaster& Sand 5 days Thu 09/09/21 Wed 15/09/21 199

201 Office  Interior 30 days Fri 24/09/21 Thu 04/11/21

202 Metal studs framing 10 days Fri 24/09/21 Thu 07/10/21 128,131

203 Drywall boarding 5 days Fri 22/10/21 Thu 28/10/21 202FS+10 days

204 Tape & plaster& Sand 5 days Fri 29/10/21 Thu 04/11/21 203

205 9300 Ceramic tiles 12 days Fri 12/11/21 Mon 29/11/21

206 Install ceramic wall tile in universal washroom 2 days Fri 12/11/21 Mon 15/11/21 217

207 Install ceramic wall tile in washrooms 1 day Tue 16/11/21 Tue 16/11/21 206

208 Install ceramic backsplash in lunchroom kitchen 1 day Mon 29/11/21 Mon 29/11/21 211

209 9310 Granite/ quartz countertops 2 days Thu 25/11/21 Fri 26/11/21

210 Washroom countertops 1 day Thu 25/11/21 Thu 25/11/21 161

211 Kitchen countertop 1 day Fri 26/11/21 Fri 26/11/21 162

212 9900 Painting 148 days Mon 17/05/21 Wed 08/12/21

213 Warehouse Interior 5 days Thu 16/09/21 Wed 22/09/21

214 Paint electrical &  mechanical rooms 3 days Thu 16/09/21 Mon 20/09/21 200

215 Washroom & locker 3 days Mon 20/09/21 Wed 22/09/21 214FS-1 day

216 Office Interior 18 days Fri 05/11/21 Tue 30/11/21

217 Prime coat 5 days Fri 05/11/21 Thu 11/11/21 204

218 Spot Check 3 days Fri 12/11/21 Tue 16/11/21 217

219 2nd coat 5 days Wed 17/11/21 Tue 23/11/21 218

220 Final coat & touch-ups 5 days Wed 24/11/21 Tue 30/11/21 219

221 10320 Visitor Parking signs 1 day Fri 13/08/21 Fri 13/08/21

222 Install Visitor parking signs 1 day Fri 13/08/21 Fri 13/08/21 100

223 10400 Bike Racks 1 day Wed 25/08/21 Wed 25/08/21

224 install Bike racks 1 day Wed 25/08/21 Wed 25/08/21 109

225 10500 Lockers 1 day Thu 23/09/21 Thu 23/09/21

226 Install Lockers in warehouse 1 day Thu 23/09/21 Thu 23/09/21 215

227 15300  Sprinklers 71 days Wed 30/06/21 Wed 06/10/21

228 Warehouse 65 days Wed 30/06/21 Tue 28/09/21

229 Install Sprinkler distribution tree in Sprinkler room 5 days Wed 22/09/21 Tue 28/09/21 155

230 Install main runs 5 days Wed 30/06/21 Tue 06/07/21 138,243

231 Install laterals c/w heads 5 days Wed 07/07/21 Tue 13/07/21 230

232 Office 10 days Mon 06/09/21 Fri 17/09/21
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233 Install main runs 5 days Mon 06/09/21 Fri 10/09/21 131,143

234 install laterals c/w head 5 days Mon 13/09/21 Fri 17/09/21 233

235 Testing, Verification & Commissioning 6 days Wed 29/09/21 Wed 06/10/21

236 Test & Verify automated building sprinkler system 5 days Wed 29/09/21 Tue 05/10/21 229,231,234

237 Commission & demonstrate systems 1 day Wed 06/10/21 Wed 06/10/21 236

238 15400 Plumbing 114 days Wed 23/06/21 Mon 29/11/21

239 Warehouse 73 days Wed 23/06/21 Fri 01/10/21

240 Rough-in below  slab on grade 28 days Wed 23/06/21 Fri 30/07/21

241 Install Piping below slab on grade 3 days Wed 23/06/21 Fri 25/06/21 138

242 Install Oil interceptor pit 1 day Mon 28/06/21 Mon 28/06/21 241

243 Test & Inspect 1 day Tue 29/06/21 Tue 29/06/21 242

244 Install linear Aco Trench drains 3 days Wed 28/07/21 Fri 30/07/21 120SS

245 Rough -in walls 23 days Wed 01/09/21 Fri 01/10/21

246 install drain & water piping 2 days Wed 01/09/21 Thu 02/09/21 198

247 Install water entry meter & Distribution 3 days Wed 22/09/21 Fri 24/09/21 155

248 Air Compressor & piping for warehouse 5 days Mon 27/09/21 Fri 01/10/21 247

249 Finishes 55 days Mon 12/07/21 Fri 24/09/21

250 Install washroom toilet & Sink & faucet 2 days Thu 23/09/21 Fri 24/09/21 215

251 Install Hose Bibs 1 day Mon 12/07/21 Mon 12/07/21 139FS-2 days

252 Office 79 days Wed 11/08/21 Mon 29/11/21

253 Rough-in below  slab on grade 3 days Wed 11/08/21 Fri 13/08/21

254 Install Piping & Floor drains  below slab on grade 2 days Wed 11/08/21 Thu 12/08/21 144

255 Test & Inspect 1 day Fri 13/08/21 Fri 13/08/21 254

256 Rough -in walls 4 days Fri 08/10/21 Wed 13/10/21

257 install drain, vent  & water piping 3 days Fri 08/10/21 Tue 12/10/21 202

258 Test & inspect 1 day Wed 13/10/21 Wed 13/10/21 257

259 Finishes 2 days Fri 26/11/21 Mon 29/11/21

260 Install washroom toilets & Sinks & faucet 1 day Fri 26/11/21 Fri 26/11/21 210

261 Install Kitchen sink & Faucet 1 day Mon 29/11/21 Mon 29/11/21 211

262 15500 Hydronic  Heating Boilers - Gas Fired 56 days Fri 06/08/21 Fri 22/10/21

263 Warehouse 38 days Fri 06/08/21 Tue 28/09/21

264 Install Water piping inside slab on grade 3 days Fri 06/08/21 Tue 10/08/21 122

265 Pressure test piping 2 days Wed 11/08/21 Thu 12/08/21 264

266 Inspect piping 1 day Fri 13/08/21 Fri 13/08/21 265

267 Ready to pour slab on Grade 0 days Fri 13/08/21 Fri 13/08/21 266

268 Install Boiler c/w with Venting 3 days Wed 22/09/21 Fri 24/09/21 155

269 Verify & Test Boiler 1 day Mon 27/09/21 Mon 27/09/21 268

270 Commission & Demonstrate Boiler system 1 day Tue 28/09/21 Tue 28/09/21 269

271 Office 46 days Fri 20/08/21 Fri 22/10/21

272 Install Water piping inside slab on grade 1 day Thu 09/09/21 Thu 09/09/21 127

273 Pressure test piping 1 day Fri 10/09/21 Fri 10/09/21 272
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274 Inspect piping 1 day Mon 13/09/21 Mon 13/09/21 273

275 Ready to pour slab on Grade 0 days Mon 13/09/21 Mon 13/09/21 274

276 Install Water piping at 2nd floor slab on deck 1 day Fri 20/08/21 Fri 20/08/21 130

277 Pressure test piping 1 day Mon 23/08/21 Mon 23/08/21 276

278 Inspect piping 1 day Tue 24/08/21 Tue 24/08/21 277

279 Ready to pour concrete slab on deck 0 days Tue 24/08/21 Tue 24/08/21 278

280 Install Boiler  c/w venting 3 days Mon 18/10/21 Wed 20/10/21 159

281 Verify & Test Boiler 1 day Thu 21/10/21 Thu 21/10/21 280

282 Commission & Demonstrate Boiler system 1 day Fri 22/10/21 Fri 22/10/21 281

283 15800 HVAC 110 days Tue 29/06/21 Mon 29/11/21

284 Warehouse 7 days Tue 29/06/21 Wed 07/07/21

285 Install ductwork for exhaust fans EF1 & EF2 ( total 4 ) 1 day Tue 06/07/21 Tue 06/07/21 288

286 Install Exhaust fans 1- EF1 and 3 -EF2 1 day Wed 07/07/21 Wed 07/07/21 285

287 Install Gas piping of suspended unit heaters 3 days Tue 29/06/21 Thu 01/07/21 242

288 Install gas fired unit heaters 8-UH-1 2 days Fri 02/07/21 Mon 05/07/21 287

289 Office 75 days Tue 17/08/21 Mon 29/11/21

290 Install Ductwork at Ground floor 5 days Fri 24/09/21 Thu 30/09/21 202SS

291 Install Ductwork at 2nd floor 5 days Fri 01/10/21 Thu 07/10/21 290

292 Install Fan coils/ AC split unit at Ground floor 2 days Fri 08/10/21 Mon 11/10/21 290FS+5 days

293 Install Fan coils/ AC split unit at 2nd  floor 2 days Fri 15/10/21 Mon 18/10/21 291FS+5 days

294 Install A/C Condenser units at exterior 2 days Tue 17/08/21 Wed 18/08/21 101,144

295 Install Exhaust fans 2 days Wed 24/11/21 Thu 25/11/21 219

296 Install Grilles & Diffusers 2 days Fri 26/11/21 Mon 29/11/21 295

297 Test & Verify Fan coils and A/C Condensers 2 days Tue 12/10/21 Wed 13/10/21 292,294

298 Air Balance system 1 day Thu 14/10/21 Thu 14/10/21 297

299 Commission  & Demonstrate Fan coil units c/w A/C split system 1 day Fri 15/10/21 Fri 15/10/21 298

300 16100 Electrical System 108 days Tue 06/07/21 Thu 02/12/21

301 Warehouse 83 days Tue 06/07/21 Thu 28/10/21

302 Electrical rough-in  conduits 10 days Wed 14/07/21 Tue 27/07/21 139

303 Install Electrical distribution  c/w  meter in Main Electrical room 5 days Wed 22/09/21 Tue 28/09/21 155

304 Install electrical Panels A & C 5 days Wed 29/09/21 Tue 05/10/21 303

305 Pull all wires 10 days Wed 06/10/21 Tue 19/10/21 304

306 Hook Up Hydronic boiler 2 days Thu 23/09/21 Fri 24/09/21 268FS-2 days

307 Hook Up Gas fired suspend Unit heaters & Exhaust Fans 3 days Tue 06/07/21 Thu 08/07/21 288

308 Install power to Overhead garage doors 3 days Wed 20/10/21 Fri 22/10/21 183,305

309 Install Plugs & Switches 3 days Wed 20/10/21 Fri 22/10/21 305

310 Install High Bay lights 5 days Wed 20/10/21 Tue 26/10/21 308SS

311 Install exterior lights 2 days Wed 27/10/21 Thu 28/10/21 310

312 Office 32 days Fri 24/09/21 Mon 08/11/21

313 Electrical Rough-in conduits 15 days Fri 24/09/21 Thu 14/10/21 202SS

314 Install electrical Panel B in ground floor mechanical room 5 days Mon 18/10/21 Fri 22/10/21 159
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315 Pull all wires 15 days Fri 15/10/21 Thu 04/11/21 313

316 Hook up Hydronic Boiler 1 day Fri 05/11/21 Fri 05/11/21 315,280FS-1 day

317 Hook Up Fan coils & A/C & Exhaust fans 1 day Mon 08/11/21 Mon 08/11/21 316,292

318 Fire Alarm System 40 days Fri 08/10/21 Thu 02/12/21

319 Install Fire alarm panel 5 days Fri 08/10/21 Thu 14/10/21 202

320 Install fire alarm devices 5 days Wed 24/11/21 Tue 30/11/21 219,319

321 Test & Verify Fire Alarm System 2 days Wed 01/12/21 Thu 02/12/21 320

322 16200 Hydro Services 100 days Mon 17/05/21 Fri 01/10/21

323 Install Hydro trench c/w conduits from Pole to Building 5 days Mon 17/05/21 Fri 21/05/21 93

324 Hydro Ottawa to install Pole mounted transformer 2 days Mon 24/05/21 Tue 25/05/21 323

325 Install Hydro cables from Pole transformer to Bldg. Electrical Room 3 days Wed 29/09/21 Fri 01/10/21 303,324

326 Building energized by Hydro 0 days Fri 01/10/21 Fri 01/10/21 325

327 16700 Data/ Communication & Security system 144 days Mon 17/05/21 Thu 02/12/21

328  Data Conduits  to Service building 112 days Mon 17/05/21 Tue 19/10/21

329 Install Buried empty Data conduits from Service pole to building 5 days Mon 17/05/21 Fri 21/05/21 323SS

330 Rogers/ Bell to install cables & provide service 2 days Mon 18/10/21 Tue 19/10/21 159

331 Warehouse 47 days Wed 28/07/21 Thu 30/09/21

332 Install Conduits system rough-in complete with pull strings 3 days Wed 28/07/21 Fri 30/07/21 302

333 Install interior finishing devices 3 days Thu 23/09/21 Mon 27/09/21 215,302

334 Install Cameras 3 days Tue 28/09/21 Thu 30/09/21 333

335 Office 40 days Fri 08/10/21 Thu 02/12/21

336 Install Conduits system rough-in complete with pull strings 5 days Fri 08/10/21 Thu 14/10/21 313FS-5 days

337 Install interior finishing devices 2 days Wed 24/11/21 Thu 25/11/21 219,336

338 Install Cameras 2 days Fri 26/11/21 Mon 29/11/21 337

339 Install final equipment 2 days Tue 30/11/21 Wed 01/12/21 338

340 Test & Verify  Data & security system 1 day Thu 02/12/21 Thu 02/12/21 339,330

341 Demobilization 84 days Fri 13/08/21 Wed 08/12/21

342 Remove temporary Office  Toilet 1 day Fri 13/08/21 Fri 13/08/21 100

343 Remove temporary site fencing 1 day Mon 16/08/21 Mon 16/08/21 342

344 Final inspection by Consultants & letter of Conformance 2 days Fri 03/12/21 Mon 06/12/21 270,282,321

345 Final Clean-up warehouse  including windows 2 days Wed 27/10/21 Thu 28/10/21 310

346 Final Clean-up Office including windows 2 days Wed 01/12/21 Thu 02/12/21 220

347 Final inspection by City Of Ottawa 1 day Wed 08/12/21 Wed 08/12/21 344FS+1 day

348 Occupancy Permit & turnover to Client 0 days Wed 08/12/21 Wed 08/12/21 347
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